Campus Environment Update -- 10/08
	Initiative
	Progress

	Manage space through more efficient utilization
	Uniform start times in place, and all classes/events scheduled through R25.  Updating database of rooms (w/photos, equipment, etc.); solving technical issues and improving coordination

	Improve coordination and use of various types of computer labs – homework and classroom.
	Developing implementation strategy w/consultant.
New shared homework lab @ lower level 618 S. Michigan on way.  New shared lab open on 33(5)



	Develop programmatic space plan for 618 S. Michigan Building and complete comprehensive build out.
	Interior construction almost complete.  New furniture and computer installation can begin mid-October with scheduled opening Spring 2009.  Fashion display storefront included.

	Pursue pre-development process for Media Production Center.


	City of Chicago has approved sale of land valued @ $3.2M to Columbia for $200,000.

Construction documents being developed. Construction expected to begin early 2009 for Spring 2010 opening.



	Develop programmatic space plan for 916-1000 S. Wabash Buildings and complete comprehensive build out.


	Interior construction almost complete.  New furniture and computer installation can begin mid-October with scheduled opening Spring 2009.  

	Continually seek ways to improve safety and perception of safety on campus.
	Completed test of Emergency Response Plan w/consultant.  Additional training coming up.

Installation of CCTV and PA system (Alert Wave) complete; anticipate tests during Fall 08.
New policy: officer stays @ desk; call for back-up to unlock doors.

	CAMPUS ID & IMPROVEMENTS

Current projects include:

1. 33 E Congress Art Escape

2. Harrison CTA “Adopt-a-Station”

3. Improve 11th St. sculpture garden

4. Wabash Streetscape
5. SpaceHeaters

6. Outdoor wall art @ Hilton blank wall

7. Paint exterior of 1415

8. Harrison Gateway

9. 33 E Congress Windows

10.  “Phase II” Branding

11. 218 windows

12. Improvements to Sherwood recital hall and 1st floor 
13. 600 Storefront windows

FY09 Project:  600(2) meeting rooms
	Progress by project:

1. ON HOLD due to sign permit.

2. Next portion in Fall; coordinating w/CTA
3. Additional improvements this Fall
4. Underway; exploring banners for opening.
5. 8 completed
6. Hilton rejected idea.

7. Complete

8. Complete
9. AEMM and C-Spaces adopted windows.

10. 916-1000, Dance Center, all locations with old branding, etc.  Getz marquee complete.

11. To be reinstalled after Halloween

12. In progress
13. Student/alum competition in the works.

In planning.

	IMPROVE INSTRUCTIONAL SPACE

FY08 projects include:

1. “Classroom…Change” Program

2. 33 E Congress (5th floor)

3. 916-1000 S. Wabash

4. 618 S. Michigan (9th floor)

5. 600(13)

6. Collins Hall: Paint & carpet
Coat hooks in classrooms & labs
	Progress by project:

1. Summer 08 projects complete; FY09 TBD
2. 10 new smart rooms complete
3. See above

4. See above

5. 3 new smart rooms complete

6. Complete
Selecting product

	IMPROVE TECHNOLOGY

Projects include:

1. Smart Rooms (Academic Tech is lead)
2. WiFi:  Coordinate development of wireless spaces (IT is lead)
3. “Big Pipe” Connection:  linking buildings and improving speed of network  (IT is lead)
4. Campus Card System
	Progress by project: 

1. Installed in 33(5) & 600(13) – almost 100 on campus; more @ 916-1000 & 618

2. On-going

3. Implementation underway – 1104 complete; 600 & 33 next
4. Door access – consultant exploring

	IMPROVE STUDENT SPACES

FY08 Projects include:

1. 618 (2nd fl)

2. Multi-cultural Student Affairs @ 618 (4th fl)

3. Student work space @ 618 (4th fl)

4. Health center expansion/work space @ 731 (lower level)

5. Library: paint & carpet floors 1 & 3 (to match 618)

FY09 Projects: 

1. Redefining the bookstore

2. Admissions on 600(4)
3. Corridor gathering space
	Progress by project:

1. Construction underway

2. Construction underway

3. Construction underway

4. Complete

5. Complete

Progress by project:

1. In planning

2. In planning
3. 623(7)

	IMPROVE  SERVICE 
   Projects include:

1. Task Order Management Software

2. Establishing policies for building hours, event requests, etc.
	Progress by project:

1. 360 system up and running for all requests. See also new Facilities and Operations web site

2. Go to Campus Environment web site to extend building hours.  Standard building hours adopted.

	ENVIRONMENTAL SUSTAINABILITY
Projects include:

1. Various

2. MPC a LEED-certified building

3. 33(5)

4. Green Roof
	Progress by project:

1. See attached
2. Goal is silver
3. Our 1st project pursuing LEED certification
4. October – 1st green roof installed @ 33
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